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2016 MOBILITY BOND
MEMORANDUM

TO: Mayor and Council

FROM: Gina Fiandaca, Assistant City Manager % Mﬁ\

DATE: June 3, 2020

SUBJECT: 2016 Mobility Bond: Year Three Progress Report

We are excited to share the attached Year Three Progress Report for the work completed as part of the
voter-approved 2016 Mobility Bond. This report includes updates from when the bond was approved
through December 2019. The Year Three Progress Report reflects the completion of more than 200
projects citywide, including 40 Safe Routes to School, seven Urban Trails and six Intersection
Safety/Vision Zero improvement projects.

Over the last three years, several important milestones have been achieved with regard to mobility and
safety improvements on major roadways, bikeways, trails and pedestrian paths throughout the city. At
the forefront of our work has been the 2016 Mobility Bond outcomes established by Council and the
promise to focus on improved service for all modes of travel, connectivity, improved effectiveness of
transit operations and a reduction in congestion. Our agency partners, stakeholders and the community
have played an integral role in project development and we will continue our engagement and outreach
efforts in the coming year. There is still much work to do, but we remain committed to Austin’s Strategic
Direction 2023 principles and the Austin Strategic Mobility Plan, which guide our mobility outcomes to,
“get us where we want to go, when we want to get there, safely and cost-effectively.”

The report will be made available online via the “What’s New” tab on 2016 Mobility Bond web page
(located at AustinTexas.gov/2016Bond), and we encourage you to share this with your constituents.

We appreciate your continued support of this effort and hope you enjoy reading and learning about the
projects we’ve completed on behalf of the community this far. Please let me know if you have any
guestions about the progress report.

Attachments:
1. Year Three Progress Report

CC: 2016 Mobility Bond Executive Team
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A MESSAGE FROM THE
2016 MOBILITY BOND TEAM

In November 2016, Austin voters approved $720 million in transportation
bonds for safety and mobility improvements citywide. Over the last three
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Project. New bikeways and sidewalks are being built throughout Austin, many
around elementary schools where young children can walk and bike safely to
school.

The majority of Corridor Construction Program (CCP) work will take place
between 2021 and 2024, with multiple first-out projects already underway.
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Between November 2016 and December 2019, over 200 projects have been Improving transit operations Improving level of service for all modes
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Safe Routes Sidewalks
to School
i Guadalupe" "Entraﬂo_w Lane Phase | Completion August 18, 2019
A 70 5 Sy 3 e
S Guadalupe Contraflow Lane Phase I - Fast Stats
150 feet of ADA sidewalks +325 feet of shared use path  *2 upgraded traffic signals
Intersection Safety/ Bikeways Corridor +280 feet of bike facilities  *2 intersection improvements 1 new protected crossing
Vision Zero First-out Project +1 new traffic signal

Berkman Drive Pedestrian.Crossing


http://AustinTexas.gov/2016Bond
http://austintexas.gov/department/small-and-minority-business-resources-0
https://data.austintexas.gov/stories/s/a9rp-fjbh
https://AustinTexas.gov/saferoutesprojects
https://AustinTexas.gov/sidewalks
http://AustinTexas.gov/urbantrails
https://data.austintexas.gov/stories/s/Intersection-Safety-Vision-Zero/hnvz-r9cd
https://capitalprojects.austintexas.gov/projects/11280.008?tab=list
http://AustinTexas.gov/CorridorMobility
http://AustinTexas.gov/GuadalupeStreet

2016 MOBILITY BOND [ BOND FUNDING BREAKDOWN | INTEGRATED APPROACH

The Zach Scott Street and Schieffer Avenue project leveraged high-priority needs from the Sidewalks and Safe Routes to School programs with routine
street maintenance to install a protected bikeway along Zach Scott Street as well as multimodal intersection improvements at Berkman Drive and Airport
Boulevard. The project provides a connection to the Mueller Farmers' Market, Maplewood Elementary, grocery stores, and parks in the area. Additional
improvements will be built along this section of Airport Boulevard as part of the Corridor Construction Program (CCP).
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On April 26, 2018, Austin City Council adopted the Corridor
Construction Program (CCP) and the dedication of 2016
Mobility Bond funds to prioritized corridor projects. The CCPis
composed of mobility, safety, and connectivity improvements
on nine major roadways, or corridors, throughout Austin.
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o and Intersection Safety/Vision Zero projects. The Local
$39.6M Mobility Program also provides funding for two Capital
%, {LQ\O, Renewal projects and preliminary engineering for nine
“35 of pegembet > substandard streets.
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Q\° ’99, The Regional Mobility Program is addressing congestion and

enhancing safety on major roadways and their intersections.
Improvements include roadway expansion, signal
modifications, changes to the design of medians, driveway
reconstruction,and improvedbicycle and pedestrian facilities.
Four of the six projects are being completed in partnership
with Texas Department of Transportation (TxDOT).
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ATX Voters Pass
201 6 2016 Mobility Bond 20 1 7 Annual Plan Ribbon Cutting for First 20 1 8 Adopts CCP First Project Completed at 20 1 9 Project 1 Ribbon Cutting Street PERs Ribbon Cutting Ribbon Cutting Project 2 Groundbreaking 2020
Established Bond-Funded Project Completed Pleasant Valley Rd/Elmont Dr Groundbreaking Completed Groundbreaking

Local Mobility Chesterfield Ave ATX Council Intersection Safety/Vision Zero RM 620/2222 Denson Dr All Substandard ~ Zach Scott St Guadalupe Contraflow RM 620/2222 North Lamar Blvd



http://AustinTexas.gov/CorridorMobility
http://AustinTexas.gov/CorridorMobility
http://AustinTexas.gov/LocalMobility
http://AustinTexas.gov/RegionalMobility
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